

HOPKINTON MAIN STREET CORRIDOR PROJECT

CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 106

November 22, 2024

Please be advised that this schedule may change due to weather and existing conditions found while performing the tasks below. This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

What to Expect for the Week of November 25th to November 29th, 2024

- No work on Thursday and Friday - Thanksgiving
- Eversource will be onsite to work on underground services
- Outdoor light work at 77 Main

What to Expect for the Week of December 2nd to December 6th, 2024

- Utility companies will be onsite
- Dagle Electric to begin service cut overs on Thursday, December 5th
Affected abutters will be notified via email.

Detours or Alternating Traffic will be used as necessary.

Awaiting schedule from Verizon to complete overhead utility transfers on the west side of the project.

For the most up to date information about the Main Street Corridor project please visit the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.



Scan to be brought to
Town's project website