

HOPKINTON MAIN STREET CORRIDOR PROJECT

CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 101

October 18, 2024

Please be advised that this schedule may change due to weather and existing conditions found while performing the tasks below. This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

What to Expect for the Week of October 21st to October 25th, 2024

- Overhead utility line transfer work continues on the west side of the project
- Brick strip installation will continue along the east side of the project.
- Wall and walkway at 35 Main Street on Monday/Tuesday
- Walkway at 77 Main on Tuesday/Wednesday
- Miscellaneous work along the corridor

Detours or Alternating Traffic will be used as necessary.

- All 12 transformers have been delivered and installed.
- Eversource crews are working on the preliminary work associated with the transformers.
- Awaiting schedule from Eversource to begin overhead to underground services

For the most up to date information about the Main Street Corridor project please visit the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.



Scan to be brought to
Town's project website