

HOPKINTON MAIN STREET CORRIDOR PROJECT

CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 103

November 1, 2024

Please be advised that this schedule may change due to weather and existing conditions found while performing the tasks below. This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

What to Expect for the Week of November 4th to November 8th, 2024

- Amorello will be onsite Monday and Tuesday
Finalize walkway work at 35 and 77 Main Street on Monday and Tuesday
Paving at Hopkinton Gas on Tuesday
- Awaiting schedule from Eversource to begin overhead to underground services
- Awaiting schedule from Verizon to complete overhead utility transfers on the west side of the project.

Detours or Alternating Traffic will be used as necessary.

For the most up to date information about the Main Street Corridor project please visit the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.



Scan to be brought to
Town's project website